

MEETING MINUTES

Meeting Details

Meeting Title: Bulacan Airport Relocation Project - Team Alignment

Meeting Type: Internal Project Meeting

Meeting Objective: To discuss relocation plans and assign responsibilities across team

Facilitator: Project Manager

Note Taker: Virtual Assistant

Date: March 25, 2026

Time & Time Zone: 10:00 AM - 11:30 AM (PHT)

Location / Meeting Link: Zoom Meeting

Attendees

Present

Name	Role	Email
	Project Manager	cr@email.com
	Legal Lead	ms@email.com
	Engineering Head	jc@email.com
	Finance Officer	al@email.com
	Community Relations	mv@email.com

Absent

Name	Role
	Compliance Officer

Agenda

Time	Topic	Owner
10:00 AM	Project Overview	Project Manager

10:20 AM	Legal Requirements	Legal Team
10:40 AM	Engineering Plan	Engineering Team
11:00 AM	Budget Discussion	Finance Team
11:20 AM	Community Coordination	Community Team

Discussion Summary

Topic	Key Points Discussed	Risks / Issued Raised
Project Overview	Timeline and phases presented	Tight schedule
Legal Requirements	Documentation needed for relocation	Delays in approvals
Engineering Plan	Site preparation and infrastructure	Weather-related delays
Budget	Initial cost estimates reviewed	Budget constraints
Community Coordination	Communication plan with residents	Resistance from residents

Discussion Log

Decision	Approved by	Effective Date	Notes
Procced with initial relocation phase	Project Manager	April 1, 2026	Pending legal clearance
Allocate initial budget	Finance Team	March 30, 2026	Subject to revisions

Action Items:

Task	Assigned to	Due Date	Notes
Prepare legal documents	Legal Team	March 28, 2026	Priority task
Finalize engineering plan	Engineering Team	March 30, 2026	Include risk mitigation
Budget finalization	Finance Team	March 29, 2026	Coordinate with local leaders

Parking Lot (Not Discussed)

- Environmental impact assessment
- Long-term relocation support plan

Announcement

- Weekly progress meeting will be held every Monday at 10:00 AM
-

Next Meeting

Date: April 1, 2026

Time: 10:00AM (PHT)

Proposed Agenda:

- Progress updates
- Risk mitigation review
- Community feedback

Preparation Required:

- Submit progress reports before meeting
-

Resources & References

Links:

- Project Drive Folder
- Legal Documentation Tracker

Files / Attachments:

- Initial Project Plan
- Budget Proposal

Additional Notes:

- All team are expected to submit updates 24 hours before the next meeting.